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INTRODUCTION TO NATIONAL PROGRAMS

DOE EM isresponsible for avariety of National Programs. DOE-HQ typically provides

operations policy and programmatic guidance to one or more field office that serve as lead for
individual programs. FH currently supports the following National Programs: Transportation
and Packaging (PBS OT02) and Pollution Prevention and Waste Minimization (PBS WMOQ7).

Transportation and Packaging provides full-service transportation and packaging capabilities.
Packaging services for radioactive and hazardous cargo is provided, including regulatory safety-
basis documentation, certification, and licensing. Packaging plans and logistical studies for major
shipping campaigns are aso provided, as well as approved training courses in transportation
safety and waste management. Transportation and traffic |ogistics management, engineering and
operational support to offsite customers, carrier selection and evaluation, automated
transportation management systems used by the U.S. Department of Energy (DOE) complex and
commercia vendors, and international transport of hazardous and radioactive packages are other
services provided.

Pollution Prevention and Waste Minimization (P2/WMin) coordinates the development and
implementation of a Hanford Site P2/WMin Program to comply with Federal, state, and DOE
directives. The program’s purpose is to achieve Site objectives through effective and efficient
methodol ogies tailored to generator activities and operations.

FY 2000 CosTt/SCHEDULE PERFORMANCE — ALL FUND TYPES
CUMULATIVE TO DATE STATUS — ($000) as oF MarcH 31, 2000

EYTD

Bv PBS BCWS BCWP ACWP SV % CV % PEM

PBSOT02  Transportation &
WBS 111  Packaging (RL 7601)

$ 92 $ 805 $ 874 $ (157) -16% $ (69) -9% $ 1,972

Waste Minimization
- 0, 0,
PBSWMO7 (RLHQ 7770) $1025 $1025 $ 94 $ 0% $ 71 7% $ 3,801

Total $1987 $1830 $1828 $(157) -8% $ 2 0% $ 5773

ACCOMPLISHMENTS

The updated Safety Analysis Report Packaging (SARP) HNF-SD-017, Rev.2, for (Onsite)
Multi-Canister Overpack Cask was completed and issued to RL April 12, 2000.

Six Transportation and Packaging Project Hanford Management System Procedures have
been updated and issued.

The Washington State Department of Ecology awarded the Hanford Site Recycling Program
with the Waste Prevention, Reduction and Recycling Annual Best Federal Facility Award.

DOE/RL-99-83, Rev. 4 National Programs -



Environmental Management Performance Report — May 2000
Section J —National Programs

COST/SCHEDULE PERFORMANCE INDICES
(MARCH 2000 AND FYTD)
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There is no cost variance.

SCHEDULE VARIANCE ANALYSIS:  (-$0.2M)

—

WBS/PBS itl
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The schedule variance is within established thresholds.
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